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Road Summary 

SPECIFIED ROADS 

a. Description of Work: 

Reconstruction: FR 117, 117B, 255A, 256 and FR 547 

 

Mobilization, Road Reconditioning, Removal of Culverts, Drainage Excavation, Culvert 

Installation, Commercial Road Base and Surfacing, Limestone Surfacing, and Seeding & 

Mulching.  

b. Construction Costs: 

Road No. Miles 

Estimated Road 

Cost 

Engineer's 

Estimate  

Reconstruction 

Deposits 

117 0.9 ® $11,495.00  $13,429.00  $900.00  

117B 0.5 ® $25,867.00  $29,925.50  $2,300.00  

255A 0.9 ® $5,843.00  $7,102.00  $500.00  

256 1.0 ® $12,076.00  $14,117.00  $600.00  

547 0.6 ® $7,352.50  $8,756.00  $800.00  

Total 

 

$62,633.50  $73,329.50  $5,100.00  

 

c. Completion date: 09/30/2016  
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Schedule of Items 

FR 117 

Pay 
Item Description Pay Unit 

Estimated 
Quantity Unit Price Extended Total 

Engineer's 
Estimate 
Unit Price 

Engineer's 
Extended Total 

15101 Mobilization (Lump Sum) All 1 750.00  $             750.00  1000.00  $             1,000.00  

20477 
Drainage excavation, type reconstruction/construction 
leadoff ditches, outlet ditches, ditchlines All 1 1000.00  $          1,000.00  1125.00  $             1,125.00  

30109 
Aggregate surface, grading PA 2A, compaction method 
B Ton 230 25.50  $          5,865.00  29.00  $             6,670.00  

30115 

Aggregate surface course, Type DSA limestone, 
compaction method B Ton 46 40.00  $          1,840.00  44.00  $             2,024.00  

30326 Road reconditioning (Grader) Mile 0.9 1400.00  $          1,260.00  1900.00  $             1,710.00  

62501 Seeding, hydraulic or dry method (Lump Sum) All 1 780.00  $             780.00  900.00  $                900.00  

TOTAL          $        11,495.00     $           13,429.00  

FR 117B 

Pay 
Item Description Pay Unit 

Estimated 
Quantity Unit Price Extended Total 

Engineer's 
Estimate 
Unit Price 

Engineer's 
Extended Total 

15101 Mobilization (Lump Sum) All 1 750.00  $             750.00  1000.00  $             1,000.00  

20102 Clearing and grubbing  All 1 400.00  $             400.00  475.00  $                475.00  

20477 
Drainage excavation, type reconstruction/construction 
leadoff ditches, outlet ditches, ditchlines All 1 1200.00  $          1,200.00  1350.00  $             1,350.00  

23050 Brushing Mile 0.5 1600.00  $             800.00  1950.00  $                975.00  

30101 Aggregate base, grading 3A, compaction method B Ton 437 27.00  $        11,799.00  31.50  $           13,765.50  

30109 
Aggregate surface, grading PA 2A, compaction method 
B Ton 276 25.50  $          7,038.00  29.00  $             8,004.00  

30326 Road reconditioning (Dozer) Mile 0.5 1600.00  $             800.00  1900.00  $                950.00  

60201 
16 inch steel pipe casing, compaction method A 
(204.13 (d)(1) backfill material) 

Linear 
Foot 62 35.00  $          2,170.00  38.00  $             2,356.00  

62501 Seeding, hydraulic or dry method (Lump Sum) All 1 910.00  $             910.00  1050.00  $             1,050.00  

TOTAL          $        25,867.00     $           29,925.50  
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FR 255A 

Pay 
Item Description Pay Unit 

Estimated 
Quantity Unit Price Extended Total 

Engineer's 
Estimate 
Unit Price 

Engineer's 
Extended Total 

15101 Mobilization (Lump Sum) All 1 2000.00  $          2,000.00  2500.00  $             2,500.00  

20477 
Drainage excavation, type reconstruction/construction 
leadoff ditches, outlet ditches, ditchlines All 1 240.00  $             240.00  270.00  $                270.00  

30109 
Aggregate surface, grading PA 2A, compaction method 
B Ton 46 25.50  $          1,173.00  29.00  $             1,334.00  

30326 Road reconditioning (Grader) Mile 0.9 1400.00  $          1,260.00  1900.00  $             1,710.00  

60201 
16 inch steel pipe casing, compaction method A (204.13 
(d)(1) backfill material) 

Linear 
Foot 26 35.00  $             910.00  38.00  $                988.00  

62501 Seeding, hydraulic or dry method (Lump Sum) All 1 260.00  $             260.00  300.00  $                300.00  

TOTAL          $          5,843.00     $             7,102.00  

 

FR 256 

Pay 
Item Description Pay Unit 

Estimated 
Quantity Unit Price Extended Total 

Engineer's 
Estimate 
Unit Price 

Engineer's 
Extended Total 

15101 Mobilization (Lump Sum) All 1 750.00  $             750.00  1000.00  $             1,000.00  

20477 
Drainage excavation, type reconstruction/construction 
leadoff ditches, outlet ditches, ditchlines All 1 1810.00  $          1,810.00  2040.00  $             2,040.00  

23050 Brushing Mile 1.0 1600.00  $          1,600.00  1950.00  $             1,950.00  

30109 
Aggregate surface, grading PA 2A, compaction method 
B Ton 92 25.50  $          2,346.00  29.00  $             2,668.00  

30115 

Aggregate surface course, Type DSA limestone, 
compaction method B Ton 46 40.00  $          1,840.00  44.00  $             2,024.00  

30326 Road reconditioning (Grader) Mile 0.6 1400.00  $             840.00  1900.00  $             1,140.00  

60201 
16 inch steel pipe casing, compaction method A 
(204.13 (d)(1) backfill material) 

Linear 
Foot 40 35.00  $          1,400.00  38.00  $             1,520.00  

60705 Removing, cleaning and resetting culvert Each 1 450.00  $             450.00  575.00  $                575.00  

62501 Seeding, hydraulic or dry method (Lump Sum) All 1 1040.00  $          1,040.00  1200.00  $             1,200.00  

TOTAL          $        12,076.00     $           14,117.00  
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FR 547 

Pay 
Item Description Pay Unit 

Estimated 
Quantity Unit Price Extended Total 

Engineer's 
Estimate 
Unit Price 

Engineer's 
Extended Total 

15101 Mobilization (Lump Sum) All 1 750.00  $             750.00  1000.00  $             1,000.00  

20477 
Drainage excavation, type reconstruction/construction 
leadoff ditches, outlet ditches, ditchlines All 1 400.00  $             400.00  450.00  $                450.00  

23050 Brushing Mile 0.7 1600.00  $          1,120.00  1950.00  $             1,365.00  

30109 
Aggregate surface, grading PA 2A, compaction method 
B Ton 115 25.50  $          2,932.50  29.00  $             3,335.00  

30326 Road reconditioning (Grader) Mile 0.7 1600.00  $          1,120.00  2100.00  $             1,470.00  

60201 
16 inch steel pipe casing, compaction method A (204.13 
(d)(1) backfill material) 

Linear 
Foot 

22 35.00  $             770.00  38.00  $                836.00  

62501 Seeding, hydraulic or dry method (Lump Sum) All 1 260.00  $             260.00  300.00  $                300.00  

TOTAL          $          7,352.50     $             8,756.00  
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General Notes 

– Prior to any earth disturbing activities, contractor shall call the Pennsylvania One Call System (800-

242-1776) and all Oil & Gas Operators in the work area to determine locations of any underground 

utility lines. (See top of each Road Log/Work Description for OGM Operator’s contact information.)  

– All road work will be completed prior to timber haul, unless otherwise approved. 

– Contractor is responsible for maintenance of all Forest Service roads over which pit run or commercial 

stone material is hauled.  Roads shall be bladed or shaped to restore travel way to the condition found prior 

to haul. 

– Culvert cleaning and repair will be considered incidental to road reconditioning. 

– Contractor shall furnish, erect and maintain the minimum barricades and warning signs identified in the 

Special Project Specifications until final inspection and acceptance, unless otherwise directed by the 

Engineer.  Signs shall conform to the Manual on Uniform Traffic Control Devices (MUTCD). Contractor 

shall install “ROAD CONSTRUCTION AHEAD” signs on all roads in this project area and at ATV 

trail crossings.  Contractor’s sign plan must be approved by Forest Service prior to work.  Signs will 

be covered on weekends, holidays and any days when contractor is not working. 

– Roads shall be completed in such a manner that water shall not pond on roadbed or in ditch lines. 

– All removed corrugated metal pipe culverts shall be hauled off Federal lands and become the property of 

the contractor, unless otherwise indicated for salvage.  Steel pipe casings shall be returned to the Sheffield 

Work Center unless otherwise directed by the Engineer. 

– Contouring, topsoil re-spreading, seeding and mulching of disturbed areas as determined by the Forest 

Service is required. 

– DSA limestone shall be shipped at optimum moisture content not exceeding 15%.   Limestone loads that 

fail field test parameters will be rejected.  

– When replacing culverts in live streams, contractor shall install silt fence and straw bales at approaches to 

live stream crossings to eliminate sediment in the stream course.  When culverts are located on High Quality 

and Exceptional Value streams, contractor shall install compost filter socks.  Any sediment collected will be 

removed and ground will be stabilized with seed and mulch.  Dewatering pumps will be used to redirect 

water out of the stream course at the time of stream crossing installation.  Silt fence and straw bales will be 

removed only after vegetation is clearly re-established as determined by the Engineer.  

– Roadway sod encountered during road reconditioning operations will be spread and leveled outside the 

road template avoiding piles.  Natural terrain depressions and openings are the preferred waste locations.  

Seeding and mulching may be required to supplement natural revegetation. 

– Vegetation cut down during roadside brushing will be pulled beyond the clearing limits and the toe of any 

roadway template construction.  Mixing of soil and cut vegetation shall be avoided.  All material will be 

scattered and lopped within 3’ of the ground. 

– Aggregate stockpiled for culvert replacement will be located on the existing road surface to assure 

maximum utilization of the material and eliminate disturbance of existing vegetated areas.  

– Contractor shall install silt fence and straw bales at live stream crossings to eliminate sediment in the 

stream course.  Any sediment collected will be removed and stabilized with seed and mulch.  This will 

be considered incidental to Pay Item 602.
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 Road Log - Work Descriptions 

FR 117   Rock Run       

Level of Service I (Old Level C) 

 

Locations of buried utilities along this road are unknown.  There are scattered markers for 

buried utilities.  Modifications to this plan may be necessary when the buried utilities are located. 

OGM Operators Contact Info: Andrea & Holden Oil Co. - Rosezella Andrea (814) 723-5233; Big 

Sandy Oil Co. – Jack Cohran (814) 437-1572; 

 Charlie Culbertson (814) 968-3812   

                                    

Station   Road Log/Work Description 

 

0+00 Intersection with State Route 2002, edge of pavement 

 Coordinates:  Latitude     41° 41' 9.5994" (41.6860°) N  

                      Longitude    79° 4' 45.12"    (-79.0792°) W 

 

0+00 - 49+50 Grader recondition roadbed see TYPICAL RECONDITION SECTION, 

clean all culvert inlets and outlets 

 

0+00 - 1+50  Apply 4” compacted DSA limestone surfacing on wider road section 

including tapers to transition to SR 2002 (46 tons) 

 

0+00 - 1+50 Existing worn limestone surfacing 

0+30 Caution: Underground telephone cable crossing  

0+50 STOP sign left  

0+70 Road number sign right 

1+45 NO OUTLET and WEIGHT LIMIT signs right 

2+20 100’ x 25’ parking lot right  

3+20 Lead-off ditch left 

 

3+40 Reconstruct lead-off ditch right, clear log in ditch 

 

3+80 Forest Service gate  

4+15 Narrow Rough Road sign right 

4+50 Commercial Road Use sign right 

 

 4+65 Reconstruct lead-off ditch left, direct road ditch water into it 

 

9+30 FR 117C ahead, FR 117 bends to left 

12+50 Pipeline crossing, unmarked  

 

12+75 18” x 25’ CMP, inlet & outlet ends blocked with sediment, straighten 

bent outlet end – incidental to pay item 20477 

 

13+50  Well left  

 

13+50 - 16+00 Redefine ditch left  
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16+10 OGM roads right and left, outlet end of pipe for road left obstructed 

 

16+45 Caution: Overhead electric line  

16+80 Lead-off ditch right 

 

16+00 - 18+50 Apply 4” compacted PA 2A road surfacing (69 tons) 

 

17+40 18” x 25’ CMP, outlet end blocked with sediment, clean outlet ditch to 

drain 

 

20+45 Reconstruct lead-off ditch left 

 

21+65 FR 117B right 

22+40 2” PVC pipeline crosses under road, unmarked 

23+55 Caution: Gasline crossing, wide ROW  

24+30 - 25+80 Turnout left 

29+50 18” x 28’ CMP 

32+65 - 34+15 Turnout right 

 

35+50 - 38+25 Apply 4” compacted PA 2A road surfacing (69 tons) 

 

36+00 18” x 26’ CMP 

39+75 OGM road left 

40+05 Begin food plot left  

40+80 18 x 28 CMP 

 

41+00 - 44+50 Apply 4”compacted PA 2A road surfacing (92 tons) 

   

48+95 FR 547 right 

 

49+50 End reconditioning, road continues  

 

  



Sheriff Removal Re-Ad Timber Sale  February 2016 10 

FR 117B  Rock Run B     

Level of Service J (Old Level D) 

 

Locations of buried utilities along this road are unknown.  There are scattered markers for 

buried utilities.  Modifications to this plan may be necessary when the buried utilities are located. 

OGM Operators Contact Info: Big Sandy Oil Co. – Jack Cohran (814) 437-1572; 

 Charlie Culbertson (814) 968-3812   

                                   

Station   Road Log/Work Description 

 

0+00 Junction with FR 117 @ station 21+65 

 Coordinates:  Latitude   41° 40' 53.76"    (41.6816°)  N  

                      Longitude  79° 4' 36.8394"   (-79.0769°) W 

 

0+00 - 24+50 Dozer recondition roadbed see TYPICAL RECONDITION SECTION, 

clean all culvert inlets and outlets 

 

0+00 - 24+50 Perform roadside brushing, see TYPICAL BRUSHING SECTION  
 

0+30 18”x 30’ CMP, inlet & outlet ends blocked with sediment 

 

0+35 Road number sign right 

0+75 OGM gate – turnbuckle type  

1+00 OGM road right 

 

2+70 - 3+30 Apply compacted PA 2A spot surfacing in potholed area  

(23 tons)  

 

3+00 18” x 30’ CMP, inlet & outlet ends blocked with sediment 

 

5+25 - 8+25  Apply 6”compacted PA 3A as road base (138 tons) and  4” compacted 

PA 2A road surfacing (92 tons) 

 

7+30 OGM road right  

 

7+50 18” x 36’ CMP, outlet obstructed 

 

9+10 OGM road left, vegetated 

14+00 Old landing/turnaround left 

13+15   OGM road right, vegetated 

 

15+95 18” x 24’ CMP, outlet end blocked with sediment 

 

16+10 Well right  

 

17+00 - 20+50 Apply 12” compacted PA 3A road base (299 tons) and 4” compacted    

PA 2A (115 tons) to raise entrenched section of road and shed water to 

left side of road  
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17+00 Construct lead-off ditch left 

 

17+60 - 18+60 Reconstruct ditch right   

 

17+65 Reconstruct lead-off ditch left 

 

18+15 Remove 16” hemlock right including root mass 

 

18+45 Reconstruct lead-off ditch left 

 

18+60 18” x 28’ CMP, inlet & outlet ends blocked with sediment, reconstruct 

outlet ditch to drain  

 

18+80 - 19+50 Reconstruct ditch right 

 

19+50 Install 16”x 32’ steel casing on left forward skew, construct ditch block 

right, apply compacted PA 2A backfill  (23 tons)  

 

19+75 Well right  

 

19+95 Reconstruct lead-off ditch left 

 

21+00 Construct lead-off ditch left 

 

21+75 Construct lead-off ditch left 

 

22+10 Install 16”x 30’ steel casing on left forward skew, construct ditch block 

right, apply compacted PA 2A as backfill  (23 tons) 

 

22+25 - 23+50 Reconstruct ditch right 

 

22+45 - 23+25 Remove berm/spoils left, push over bank to allow water to drain away 

from the road, seed and mulch disturbed areas 

 

23+60 18” x 32’ CMP, reconstruct outlet ditch to drain 

 

23+90 FR 117 BA right – not signed, vegetated OGM road left  

 

24 +50  End reconditioning, road continues  
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FR 255A  Fools Creek A     

Level of Service J (Old Level D) 

 

Locations of buried utilities along this road are unknown.  There are scattered markers for 

buried utilities.  Modifications to this plan may be necessary when the buried utilities are located. 

OGM Operators Contact Info:  D & S Energy Corp.- Gary Neely(724) 712 - 3857  

Edward Oil Co. - John McCool (814) 726-9576    

                                   

Station   Road Log/Work Description 

 

0+00 Junction with FR 255 @ station 117+35 

 Coordinates:  Latitude  41° 40' 40.0794  (41.6364°)  N  

                      Longitude  79° 5' 53.8794"  (-79.0983°) W 

 

0+00 - 45+50 Grader recondition roadbed see TYPICAL RECONDITION SECTION, 

clean all culvert inlets and outlets 

 

0+10 12” x 24’ CMP 

0+35 Road number sign right 

0+45 Forest Service gate 

 

9+00 12” x 24’ CMP, inlet & outlet ends blocked with sediment 

 

11+10 Install 16” x 26’ steel casing on left forward skew, construct ditch block 

right, apply PA 2A backfill  (23 tons)  

 

13+50 - 14+20 Reconstruct ditch right to drain to FR 255Ab 

 

14+10 – 14+70  Apply PA 2A as spot surfacing at intersection (23 tons)  

 

14+40 FR 255Ab right 

15+90 18” x 26’ CMP 

16+55 Tank and equipment, 18” CMP in ditchline 

19+55 12” x 28’ steel pipe casing  

 

20+20 Reconstruct lead-off ditch right 

 

21+85 Lead-off ditch left 

24+00 12” x 24’ CMP 

34+50 18” x 32’ CMP 

39+70 18” x 32’ CMP 

42+55 Turnaround/log landing right 

42+55 - 45+00 Caution: buried pipeline on right  

45+00 FR 255Aa left 

45+50  End reconditioning, road continues 
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FR 256 Gusher Plank 

Level of Service I (Old Level C) 

 

Locations of buried utilities along this road are unknown.  There are scattered markers for 

buried utilities.  Modifications to this plan may be necessary when the buried utilities are located. 

OGM Operators Contact Info: Big Sandy Oil Co. – Jack Cohran (814) 437-1572; 

 Charlie Culbertson (814) 968-3812; Edward Oil Co. - John McCool (814) 726-9576   Forest 

Chemical – Kyle NcNeal (814) 968-4456  

 

 

Station   Road Log/Work Description 

 

0+00   Junction with State Highway 2002 

   Coordinates:  Latitude   41° 40' 40.0794"   (41.6778°) N  

                                  Longitude   79° 5' 53.8794" (-79.0983°) W 

 

0+00 – 14+00 Grader recondition roadbed see TYPICAL RECONDITION SECTION, 

clean all culvert inlets and outlets 

 

0+00 – 55+00 Perform roadside brushing, see TYPICAL BRUSHING SECTION  
 

0+00 - 1+00  Existing worn limestone surfacing 

 

0+00 - 1+00 Apply 4” compacted DSA limestone surfacing on wider road section 

including tapers to transition to SR 2002 (46 tons) 

 

0+45   STOP sign left  

0+75   FR 416 right 

1+05   FR 256 sign right 

1+55 Commercial Road Use sign right  

5+25 - 6+75  Turnout left 

6+50   Spur road with gate left 

 

12+75 16” x 29’ steel pipe casing, remove & clean, reinstall, clean inlet & outlet, 

remove sediment in outlet ditch to drain, place sediment in cleared area 

just downhill,  apply compacted PA 2A as backfill  (23 tons) 

 

13+00 Place sediment from 12+75 at least 10’ from road edge left, level off pile 

and seed and mulch  

 

13+20 Redefine lead-off ditch left 

 

14+00 - 35+00 Existing DSA limestone surfacing – DO NOT GRADE/RECONDITION 

except as noted  

 

16+00   Well road left, beginning existing limestone surfacing  

16+40   Lead-off ditch right 

17+35   Lead-off ditch left with sediment trap 

18+70   20” x 29’ steel pipe casing, live drainage  
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21+00   20” x 29’ steel pipe casing, live drainage 

22+70   Well left 

22+75-23+50  Turnout left 

24+25   20” x 26’ steel pipe casing 

26+75   20” x 29’ steel pipe casing, live drainage 

 

28+25   Reconstruct lead-off ditch left, direct ditch water into it 

 

28+30 - 29+30  Turnout left 

28+35   Well road right 

29+00   Spur road left, vegetated 

30+40   Lead-off ditch right 

31+40 20” x 29’ steel pipe casing, live drainage 

33+20   Oil pipeline crossing 

34+60   18” x 26’ CMP 

35+00   End existing limestone surfacing 

 

35+00 - 55+00 Grader recondition roadbed see TYPICAL RECONDITION SECTION, 

clean all culvert inlets and outlets 

 

36+60   20” x 29’ steel pipe casing 

 

36+60 - 39+00  Redefine shallow ditch left  

 

41+00   Turnout curve widening left 

41+55   20” x 20’ steel pipe casing 

 

41+55 - 44+50  Redefine shallow ditch left  

 

44+50 18” x 28’ CMP  

 

45+90   18” x 20’ CMP, outlet end blocked with sediment 

 

46+35 CAUTION: Buried underground electric line crosses road, unsigned 

 

46+50 - 47+20 Construct ditch right 

 

46+50   Construct lead-off ditch right 

 

 

47+40 Install 16” x 40’ steel casing on left forward skew, construct ditch block 

left,  apply compacted  PA 2A backfill  (23 tons)  

 

47+80 OGM road left 

48+00 18” x 32’ CMP  

50+00   Turnout right 

50+25   18” x 28’ CMP 

52+50   Spur road left 
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53+60   18” x 34’ CMP, reconstruct outlet ditch to drain 

 

54+25 - 54+75   Apply PA 2A as spot surfacing  (23 tons) 

 

54+50 Spur roads right and left, use intersection as turnaround, apply PA 2A 

as spot surfacing, 25’ up each road  (23 tons total)     

 

55+00   End reconditioning, road continues 
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FR 547 Duck Eddy     

Level of Service J (Old Level D) 

 

Locations of buried utilities along this road are unknown.  There are scattered markers for 

buried utilities.  Modifications to this plan may be necessary when the buried utilities are located. 

OGM Operators Contact Info: Big Sandy Oil Co. – Jack Cohran (814) 437-1572; 

 Charlie Culbertson (814) 968-3812  

                                    

Station   Road Log/Work Description 

 

0+00 Intersection with FR 117 @ station 48+95 

 Coordinates:  Latitude   41° 40' 45.84" (41.6794°)   N  

                     Longitude   79° 4' 6.60"      (79.0685°)  W 

 

 

0+00 - 34+50 Grader recondition roadbed see TYPICAL RECONDITION SECTION, 

clean all culvert inlets and outlets 

 

0+00 - 34+50 Perform roadside brushing, see TYPICAL BRUSHING SECTION  
 

0+70 Road number sign right 

0+80 OGM gate – turnbuckle type  

 

0+50 - 1+25                Apply 4” compacted PA 2A road surfacing (23 tons) 

 

2+60  OGM tanks right 

3+30 FR 547A right – not signed 

 

7+00 - 9+00 Construct ditch right 

 

7+50 – 8+50 Apply compacted PA 2A spot stone surfacing (46 tons)  

 

7+90 Install 16” x 22’ steel casing in low spot, apply compacted PA 2A as 

backfill cover over pipe (23 tons) 

 

8+70 10” x 20’ steel casing 

   

10+40 12” x 22’ CMP 

 

11+50 - 13+00  Recondition turnout right  

 

13+20 12” x 22’ CMP, inlet & outlet ends blocked with sediment 

 

15+10 FR 547B  right 

 

 

16+95 12” x 22’ CMP, inlet & outlet ends blocked with sediment 

 

20+00 – 34+50 Caution: surface pipelines right 
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23+30 12” x 38’ CMP, inlet & outlet ends blocked with sediment, pipelines right 

 

27+80 12” x 22’ CMP, inlet & outlet ends blocked with sediment, pipelines right, 

clean outlet ditch to drain 

 

29+95 12” x 22’ CMP, outlet end blocked with sediment, pipelines right, clean 

outlet ditch to drain 

 

33+00 12” x 22’ CMP, inlet & outlet ends blocked with sediment, pipelines right, 

clean outlet ditch to drain 

 

33+85 Apply 23 tons compacted PA up well road right 60’ to use as a 

turnaround, maintain driveable ditch (23 tons) 

 

34+50 End reconditioning, road continues 
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Roadbed Details & Drawings 
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Specifications Description 

The following specifications will be used for this contract: 

Standard Specifications for Construction of Roads and Bridges on Federal Highway Projects – 

FP-03 U.S. Customary Units.  FP-03 is available on the internet at the following site: 

http://flh.fhwa.dot.gov/resources/pse/specs/ 

Supplemental Specifications – The specifications identified in this contract were prepared by the 

Forest Service and are a supplement to or change the FHWA specifications.  

Special Project Specifications – Are specifications prepared on the Allegheny National Forest 

and pertain to Pennsylvania Department of Transportation nomenclature. These are designated 

SPS. 

Preface 

Preface_wo_03_15_2004_m 

Delete all but the first paragraph and add the following: 

 

The Forest Service, US Department of Agriculture has adopted FP-03 for construction of 

National Forest System Roads.    

 

  

http://flh.fhwa.dot.gov/resources/pse/specs/
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101 - Terms, Format, and Definitions 

101.00_nat_us_07_25_2005 

 

101.01_nat_us_01_22_2009 

101.01 Meaning of Terms 

Delete all references to the TAR (Transportation Acquisition Regulations) in the specifications. 

 

101.03_nat_us_06_16_2006 

101.03 Abbreviations.  

Add the following to (a) Acronyms: 

AFPA 

MSHA 

NIST 

NESC 

WCLIB 

American Forest and Paper Association 

Mine Safety and Health Administration 

National Institute of Standards and Technology 

National Electrical Safety Code 

West Coast Lumber Inspection Bureau  

.  

Add the following to (b) SI symbols: 

mp Milepost  

ppm Part Per Million 

 

101.04_nat_us_03_29_2007 

 

101.04 Definitions.  

Delete the following definitions and substitute the following: 

Bid Schedule--The Schedule of Items. 

Bridge--No definition. 

Contractor--The individual or legal entity contracting with the Government for performance of 

prescribed work.  In a timber sale contract, the contractor is the “purchaser”.   

Culvert--No definition. 

Right-of-Way--A general term denoting (1) the privilege to pass over land in some particular 

line (including easement, lease, permit, or license to occupy, use, or traverse public or private 

http://www.nist.gov/
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lands), or (2) Real property necessary for the project, including roadway, buffer areas, access, 

and drainage areas. 

 

Add the following: 

Adjustment in Contract Price--“Equitable adjustment,” as used in the Federal Acquisition 

Regulations, or “construction cost adjustment,” as used in the Timber Sale Contract, as 

applicable. 

Change--“Change” means “change order” as used in the Federal Acquisition Regulations, or 

“design change” as used in the Timber Sale Contract. 

Design Quantity--“Design quantity” is a Forest Service method of measurement from the FS-96 

Forest Service Specifications for the Construction of Roads and Bridges.  Under these FP 

specifications this term is replaced by the term “Contract Quantities”.   

Forest Service--The United States of America, acting through the Forest Service, U.S. 

Department of Agriculture. 

Neat Line--A line defining the proposed or specified limits of an excavation or structure. 

Pioneer Road--Temporary construction access built along the route of the project. 

Purchaser--The individual, partnership, joint venture, or corporation contracting with the 

Government under the terms of a Timber Sale Contract and acting independently or through 

agents, employees, or subcontractors. 

Protected Streamcourse--A drainage shown on the plans or timber sale area map that requires 

designated mitigation measures. 

Road Order--An order affecting and controlling traffic on roads under Forest Service 

jurisdiction. Road Orders are issued by a designated Forest Officer under the authorities of 36 

CFR, part 260. 

Schedule of Items--A schedule in the contract that contains a listing and description of 

construction items, quantities, units of measure, unit price, and amount. 

Utilization Standards--The minimum size and percent soundness of trees described in the 

specifications to determine merchantable timber. 

 

Add Figure 101-1—Illustration of road structure terms: 
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Figure 101-1—Illustration of road structure terms. 
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102 - Bid, Award, and Execution of Contract 

102.00_nat_us_02_16_2005 

102 Bid, Award, and Execution of Contract 

 

Delete Section 102 in its entirety. 
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103 - Scope of Work 

103.00_nat_us_02_16_2005 

Deletions 

 

Delete all but subsection 103.01 Intent of Contract. 
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104 - Control of Work 

104.00_nat_us_06_16_2006 

Deletions 

 

Delete Sections 104.01, 104.02, and 104.04. 

 

104.06_nat_us_02_17_2005 

Add the following subsection: 

104.06 Use of Roads by Contractor  

The Contractor is authorized to use roads under the jurisdiction of the Forest Service for all 

activities necessary to complete this contract, subject to the limitations and authorizations 

designated in the Road Order(s) or described in the contract, when such use will not damage the 

roads or national forest resources, and when traffic can be accommodated safely. 
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105 - Control of Material 

105.02_nat_us_01_18_2007 

105.02 Material Sources. 

 

105.02(a) Government-provided sources. 

Add the following: 

Comply with the requirements of 30 CFR 56, subparts B and H.  Use all suitable material for 

aggregate regardless of size unless otherwise designated. When required, re-establish vegetation 

in disturbed areas according to section 625. 

 

105.05_nat_us_05_12_2004 

105.05 Use of Material Found in the Work.  

Delete 105.05 (a) and (b) and the last sentence of the second paragraph and substitute the 

following: 

Materials produced or processed from Government lands in excess of the quantities required for 

performance of this contract are the property of the Government. The Government is not 

obligated to make reimbursement for the cost of producing these materials. 
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106 - Acceptance of Work 

106.07_nat_us_05_11_2004 

106.07 Delete  

Delete subsection 106.07. 
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107 - Legal Relations and Responsibility to the Public  

107.05_nat_us_05_11_2004 

107.05 Responsibility for Damage Claims. 

Delete the entire subsection. 

 

107.06_nat_us_06_16_2006 

107.06 Contractor’s Responsibility for Work. 

Delete the following from the first paragraph. 

“except as provided in Subsection 106.07”. 

107.09_nat_us_06_16_2006 

107.09 Legal Relationship of the Parties.  

Delete the entire subsection. 

 

107.10_nat_us_06_16_2006 

107.10 Environmental Protection.  

Add the following:   

Design and locate equipment repair shops, stationary refueling sites, or other facilities to 

minimize the potential and impacts of hazardous material spills on Government land. 

Before beginning any work, submit a Hazardous Spill Plan. List actions to be taken in the event 

of a spill. Incorporate preventive measures to be taken, such as the location of mobile refueling 

facilities, storage and handling of hazardous materials, and similar information. Immediately 

notify the CO of all hazardous material spills. Provide a written narrative report form no later 

than 24 hours after the initial report and include the following: 

 Description of the item spilled (including identity, quantity, manifest number, and other 

identifying information).  

 Whether amount spilled is EPA or state reportable, and if so whether it was reported, and 

to whom. 

 Exact time and location of spill including a description of the area involved. 

 Containment procedures. 

 Summary of any communications the Contractor had with news media, Federal, state and 

local regulatory agencies and officials, or Forest Service officials. 

 Description of clean-up procedures employed or to be employed at the site including final 

disposition and disposal location of spill residue. 

When available provide copies of all spill related clean up and closure documentation and 

correspondence from regulatory agencies.  
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The Contractor is solely responsible for all spills or leaks that occur during the performance of 

this contract. Clean up spills or leaks to the satisfaction of the CO and in a manner that complies 

with Federal, state, and local laws and regulations.  
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108 - Prosecution and Progress 

108.00_nat_us_02_16_2005 

108 Delete. 

 

Delete Section 108 in its entirety. 
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109 - Measurement and Payment 

109.00_nat_us_02_17_2005 

109 Deletions 

Delete the following entire subsections:  

109.06 Pricing of Adjustments. 

109.07 Eliminated Work.  

109.08 Progress Payments. 

109.09 Final Payment.  

 

109.02_nat_us_06_16_2006 

109.02 Measurement Terms and Definitions.  

(b) Contract quantity.  

Add the following: 

Contract quantities will be adjusted only when there are errors in the original design of 15% or 

more. 

Change the following: 

“(b) Cubic yard” to “(c) Cubic yard”. 

Add the following definition:  

(p) Thousand Board Feet (Mbf). 1,000 board feet based on nominal widths, thickness, and 

extreme usable length of each piece of lumber or timber actually incorporated in the job. For 

glued laminated timber, 1,000 board feet based on actual width, thickness, and length of each 

piece actually incorporated in the job. 
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151 - Mobilization 

151.03_nat_us_08_05_2005 

151.03 Payment 

Delete the entire subsection and add the following:  

 

151.03 Payment 

Mobilization is considered an indirect cost of this contract and will not be compensated as a 

separate work item. 

  



Sheriff Removal Re-Ad Timber Sale  February 2016 36 

153 - Contractor Quality Control 

153.02_nat_us_02_17_2005 

153.02 Contractor Quality Control Plan.  

Add the following: 

Submit written proposals for approval of alternate AASHTO or State approved test methods. 

Alternate methods may be allowed based on documented equivalence to the specified method. 

 

153.04_nat_us_10_24_2007 

153.04 Records.  

Delete all but the first sentence 
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155 - Schedules for Construction Contracts 

155.00_nat_us_05_11_2004 

155 Delete. 

Delete Section 155 in its entirety. 
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201 - Clearing and Grubbing 

201.00_nat_us_08_05_2009 

201.02 Material:  

 

Delete Tree wound dressing material reference. 

 

201.03 General.  

Delete the last sentence. 

201.04 Clearing.  

Delete the last sentence of (d). 

 

201.01 Description 

 

Replace with the following  

 

This work consists of clearing and grubbing within clearing limits and other designated areas. 

 

201.04_nat_us_03_03_2005 

Construction Requirements 

201.04 Clearing.  

Add the following: 

Utilization standards for merchantable timber are listed below. Fall and buck merchantable 

material into lengths not to exceed 40 feet. Pieces (logs) meet utilization standards when such 

pieces would have met Utilization Standards if bucking lengths were varied to include such 

material.  

Minimum Utilization Standards 

Length  Diameter (Inside Bark) at Small End 33-1/3%  Net Scale in %  

of Gross Scale 

  

8 feet 9.6 inches 

 

201.04_nat_us_02_22_2005 
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201.04 Clearing. (c)  

Delete paragraph (c) and replace with the following: 

(c) In areas outside the excavation, embankment, and slope rounding limits, cut stumps to 

within 12 inches or one-third of the stump diameter of the ground, whichever is higher, 

measured on the side adjacent to the highest ground. For timber sales, stump heights will 

meet the requirements of the Timber Sale contract. 

 

201.04 Clearing.  

Delete subsection (d) and replace with the following: 

(d) Do not cut vegetation less than 3 feet tall and less than 3 inches in diameter, that is 

within the clearing limits but beyond the roadway and not in a decking area, and that does 

not interfere with sight distance along the road. 

Add the following: 

(e) Trim branches of remaining trees or shrubs to give a clear height of 14 feet above the 

roadbed unless otherwise indicated.  Trim tree limbs as near flush with the trunk as 

practicable. 

 

(f) Remove brush from log decks.  Deck logs so that logs are piled parallel to one 

another; can be removed by standard log loading equipment; will not damage standing 

trees; will not interfere with drainage, and will not roll. Keep logs in log decks free of 

brush and soil. 

 

201.04_nat_us_02_18_2005 

201.04 Clearing.  

Add the following: 

When marked in advance, remove dead trees over 6 inches in diameter measured at 12 inches 

above the ground that lean toward the road and are tall enough to reach the roadbed.  

 

201.06_nat_us_11_04_2004 

201.06 Disposal.  

Delete the first sentence of this subsection and substitute the following: 

Merchantable timber removed from Forest Service land is subject to the Forest Resources 

Conservation and Shortage Relief Act of 1990 (PL 101-382; 104 Stat. 714-726; 16 USC 620 et. 

seq.). Do not export timber from the United States or use in direct or indirect substitution for 

unprocessed timber exported from the United States, from private lands by Purchaser, or any 

person as defined in Section 493 (16 USC 620e) of the Act. 

Unless Forest Service determines that circumstances warrant a written waiver or adjustment, (1) 

hammer brand all products on both ends with an assigned contract brand before removal from 
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the project site, (2) hammer brand each product exempt from domestic processing on both ends 

with an exempt brand registered for use on exempt logs from National Forest, and (3) paint all 

domestic processing products on both ends with 2 inch circle of yellow paint according to 

Interim Specification 2400-400 (available upon request). Paint or brand products before 

removing them from project site unless approved by the CO.  Brands and yellow paint must 

remain on logs until they are processed.  

Contractor may remanufacture logs into different log lengths as approved.  Repaint or rebrand all 

remanufactured pieces.  Pay all surveillance costs except that Forest Service may waive such 

payment if such costs are minor and part of normal remanufacturing operations. 
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203 - Removal of Structures and Obstructions 

203.01_nat_us_02_25_2005 

203.01 Description. 

Delete and replace with the following: 

This work consists of disposing of construction slash and debris, salvaging, removing, and 

disposing of buildings, fences, structures, pavements, culverts, utilities, curbs, sidewalks, and 

other obstructions. 

 

203.05_nat_us_02_24_2005 

203.05 Disposing of Material.  

Add the following: 

(e): Scattering.  Scatter pieces of wood less than 3 inches in diameter and 3 feet in length within 

the clearing limits. Do not place construction slash in lakes, meadows, streams, or streambeds. 

Immediately remove construction slash that interferes with drainage structures. 

203.08_nat_us_02_24_2005 

203.08  Payment 

Add the following: 

Disposal of construction slash will be compensated under the designated pay item in Section 

201. 
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204 - Excavation and Embankment 

204.00_nat_us_03_26_2009 

 

Replace Section 204 in its entirety with the following: 

 

Description 

 

204.01  This work consists of excavating material and constructing embankments.  This includes 

furnishing, hauling, stockpiling, placing, disposing, sloping, shaping, compacting, and finishing 

earthen and rocky material. 

 

204.02  Definitions. 

 

(a) Excavation.  Excavation consists of the following: 

 

(1) Roadway excavation.  All material excavated from within the right-of-way or 

easement areas, except subexcavation covered in (2) below and structure excavation 

covered in Sections 208 and 209.  Roadway excavation includes all material encountered 

regardless of its nature or characteristics. 

 

(2) Subexcavation.  Material excavated from below subgrade elevation in cut sections or 

from below the original groundline in embankment sections.  Subexcavation does not 

include the work required by Subsections 204.05, 204.06(b), and 204.06(c). 

 

(3) Borrow excavation.  Material used for embankment construction that is obtained 

from outside the roadway prism.  Borrow excavation includes unclassified borrow, select 

borrow, and select topping. 

 

(b) Embankment construction.  Embankment construction consists of placing and 

compacting roadway or borrow excavation.  This work includes: 

 

(1) Preparing foundation for embankment; 

(2) Constructing roadway embankments; 

(3) Benching for side-hill embankments; 

(4) Constructing dikes, ramps, mounds, and berms; and 

(5) Backfilling subexcavated areas, holes, pits, and other depressions. 

 

(c) Conserved topsoil.  Excavated material conserved from the roadway excavation and 

embankment foundation areas that is suitable for growth of grass, cover crops, or native 

vegetation. 

 

(d) Waste.  Excess and unsuitable roadway excavation and subexcavation that cannot be used. 
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Material 

 

204.03  Conform to the following Subsections: 

Backfill material  704.03 

Select borrow  704.07 

Select topping  704.08 

Topping  704.05 

Unclassified borrow  704.06 

Water  725.01 

 

Construction Requirements 

 

204.04  Preparation for Roadway Excavation and Embankment Construction.  Clear the area 

of vegetation and obstructions according to Sections 201 and 203. 

 

204.05  Reserved. 

 

204.06  Roadway Excavation.  Excavate as follows: 

 

(a) General.  Do not disturb material and vegetation outside the construction limits. 

Incorporate only suitable material into embankments.  Replace any shortage of suitable 

material caused by premature disposal of roadway excavation.  Dispose of unsuitable or excess 

excavation material according to Subsection 204.14. 

 

At the end of each day's operations, shape to drain and compact the work area to a uniform 

cross-section.  Eliminate all ruts and low spots that could hold water. 

 

Retrieve material deposited outside of the clearing limits as directed by the CO.  Place 

unsuitable material in designated areas. 

 

(b) Rock cuts.  Blast rock according to Section 205.  Excavate rock cuts to 6 inches below 

subgrade within the roadbed limits.  Backfill to subgrade with topping or with other suitable 

material.  Compact the material according to Subsection 204.11  

 

(c) Earth cuts.  Scarify earth cuts to 6 inches below subgrade within the roadbed limits.  

Compact the scarified material according to Subsection 204.11. 

 

(d) Pioneer Roads.  Road pioneering, slash disposal, and grubbing of stumps may proceed 

concurrently with excavation. Conduct excavation and placement operations so material to be 

treated under Section 201 will not be incorporated into the roadway unless specified in the 

slash treatment method.  Maintain drainage during pioneering operations. 

 

Remove snow and ice in advance of the work and deposit beyond the roadway limits in a 

manner that will not waste material or generate sediment. Do not incorporate snow and ice into 

embankments.  Place snow or ice in a manner to prevent resource damage. 

 

204.07  Subexcavation.  Excavate material to the limits designated by the CO.  Take cross-

sections according to Section 152.  Prevent unsuitable material from becoming mixed with the 

backfill.  Dispose of unsuitable material according to Subsection 204.14.  Backfill the 
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subexcavation with topping, or other suitable material.  Compact the material according to 

Subsection 204.11. 

 

204.08  Borrow Excavation.  Use all suitable roadway excavation in embankment construction.  

Do not use borrow excavation when it results in excess roadway excavation.  Deduct excess 

borrow excavation from the appropriate borrow excavation quantity. 

 

Obtain borrow source acceptance according to Subsection 105.02.  Develop and restore borrow 

sources according to Subsection 105.03.  Do not excavate beyond the established limits.  When 

applicable, shape the borrow source to permit accurate measurements when excavation is 

complete. 

 

204.09  Preparing Foundation for Embankment Construction.  Prepare foundation for 

embankment construction as follows: 

 

(a) Embankment less than 4 feet high over natural ground. When designated, remove 

topsoil and break up the ground surface to a minimum depth of 6 inches by plowing or 

scarifying. Compact the ground surface according to Subsection 204.11. 

 

(b) Embankments over an existing asphalt, concrete, or gravel road surface.  Scarify 

gravel roads to a minimum depth of 6 inches.  Scarify or pulverize asphalt and concrete roads 

to 6 inches below the pavement.  Reduce all particles to a maximum size of 6 inches and 

produce a uniform material.  Compact the surface according to Subsection 204.11. 

 

(c) Embankment across ground not capable of supporting equipment.  Dump successive 

loads of embankment material in a uniformly distributed layer to construct the lower portion of 

the embankment.  Limit the layer thickness to the minimum depth necessary to support the 

equipment. 

 

(d) Embankment on an existing slope steeper than 1V:3H.  Cut horizontal benches in the 

existing slope to a sufficient width to accommodate placement and compaction operations and 

equipment.  Bench the slope as the embankment is placed and compacted in layers.  Begin each 

bench at the intersection of the original ground and the vertical cut of the previous bench. 

 

204.10  Embankment Construction.  Incorporate only suitable roadway excavation material into 

the embankment.  When the supply of suitable roadway excavation is exhausted, furnish 

unclassified borrow to complete the embankment. Obtain written approval before beginning 

construction of embankments over 6 feet high at subgrade centerline.  Construct embankments as 

follows: 

 

(a) General.  At the end of each day's operations, shape to drain and compact the embankment 

surface to a uniform cross-section.  Eliminate all ruts and low spots that could hold water. 

 

During all stages of construction, route and distribute hauling and leveling equipment over the 

width and length of each layer of material. 

 

Compact embankment side slopes flatter than 1V:1.75H with a tamping type roller or by 

walking with a dozer. For slopes 1V:1.75H or steeper, compact the slopes as construction of 

the embankment progresses. 
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Where placing embankment on one side of abutments, wing walls, piers, or culvert headwalls, 

compact the material using methods that prevent excessive pressure against the structure. 

 

Where placing embankment material on both sides of a concrete wall or box structure, conduct 

operations so compacted embankment material is at the same elevation on both sides of the 

structure. 

 

Where structural pilings are placed in embankment locations, limit the maximum particle size 

to 4 inches. 

 

(b) Embankment within the roadway prism.  Place embankment material in horizontal 

layers not exceeding 12 inches in compacted thickness.  Incorporate oversize boulders or rock 

fragments into the 12-inch layers by reducing them in size or placing them individually as 

required by (c) below.  Compact each layer according to Subsection 204.11 before placing the 

next layer. 

 

Material composed predominately of boulders or rock fragments too large for 12-inch layers 

may be placed in layers up to 24 inches thick.  Incorporate oversize boulders or rock fragments 

into the 24-inch layer by reducing them in size or placing them individually according to (c) 

below.  Place sufficient earth and smaller rocks to fill the voids.  Compact each layer according 

to Subsection 204.11 before placing the next layer. 

 

(c) Individual rock fragments and boulders.  Place individual rock fragments and boulders 

greater than 24 inches in diameter as follows: 

(1) Reduce rock to less than 48 inches in the largest dimension. 

(2) Distribute rock within the embankment to prevent nesting. 

(3) Place layers of embankment material around each rock to a depth not greater than that 

permitted by (b) above.  Fill all the voids between rocks. 

(4) Compact each layer according to Subsection 204.11 before placing the next layer. 

 

(d) Embankment outside of roadway prism.  Where placing embankment outside the staked 

roadway prism, place material in horizontal layers not exceeding 24 inches in compacted 

thickness.  Compact each layer according to Subsection 204.11. 

 

204.11  Compaction.  Compact the embankment using one of the following methods as 

specified: 

 

(a) Compaction A.  Use AASHTO T 27 to determine the amount of material retained on a 

Number 4 sieve.  If there is more than 80 percent retained on the No. 4 sieve use procedure (1).  

If there is 50 to 80 percent retained on the No. 4 sieve use procedure (2).  If there is less than 50 

percent retained on the No. 4 sieve use procedure (3). 

(1) Adjust the moisture content to a level suitable for compaction.  Fill the interstices 

around rock with earth or other fine material as practical.  Use compression-type rollers at 

speeds less than 6feet per second and vibratory rollers at speeds less than 3 feet per second.  

Compact each layer of material full width with one of the following and until there is no 

visible evidence of further consolidation. 
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(a) Four roller passes of a vibratory roller having a minimum dynamic force of 

40,000 pounds impact per vibration and a minimum frequency of 1000 vibrations per 

minute. 

(b) Eight roller passes of a 20-ton compression-type roller. 

(c) Eight roller passes of a vibratory roller having a minimum dynamic force of 

30,000 pounds impact per vibration and a minimum frequency of 1000 vibrations per 

minute. 

 

Increase the compactive effort for layers deeper than 12 inches as follows: 

  For each additional 6 inches or fraction thereof, increase the number of roller 

passes in (a) above by four passes. 

  For each additional 6 inches or fraction thereof, increase the number of roller 

passes in (b) and (c) above, by eight passes. 

 

(2) Use AASHTO T 99 to determine the optimum moisture content of the portion of the 

material passing a No. 4 sieve.  Multiply this number by the percentage of material passing 

a No. 4 sieve, and add 2 percent to determine the optimum moisture content of the material.  

Adjust the moisture content of material classified A-1 through A-5 to a moisture content 

suitable for compaction.  Adjust the moisture content of material classified A-6 and A-7 to 

within 2 percent of the optimum moisture content.  

 

Use compression-type rollers at speeds less than 6 feet per second and vibratory rollers at 

speeds less than 3 feet per second.  Compact each layer of material full width according to 

(1) above. 

 

(3) Classify the material according to AASHTO M 145.  For material classified A-1 or A-

2-4, determine the maximum density according to AASHTO T 180, method D.  For other 

material classifications, determine the optimum moisture content and maximum density 

according to AASHTO T 99, method C. 

 

Adjust the moisture content of material classified A-1 through A-5 to a moisture content 

suitable for compaction.  Adjust the moisture content of material classified A-6 and A-7 to 

within 2 percent of the optimum moisture content. 

 

Use compression-type or vibratory rollers.  Compact each layer of material full width to at 

least 95 percent of the maximum density.  Determine the in-place density and moisture 

content according to AASHTO T 310 or other approved test procedures.  When required, 

use AASHTO T 224 to correct for coarse particles. 

 

(b) Compaction B.  Place material by end dumping to the minimum depth needed for 

operation of spreading equipment.  Adjust the moisture content of the material to obtain a mass 

that will not visibly deflect under the load of the hauling and spreading equipment.  Operate 

compaction equipment over the full width of each layer until there is no visible evidence of 

further consolidation or, if when a sheepsfoot roller is used, the roller “walks out” of the layer. 

Make at least three complete passes. 

 

(c) Compaction C.  Place material by end dumping to the minimum depth needed for 

operation of spreading equipment. Level and smooth each embankment layer before placing 
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the next layers. Operate hauling and spreading equipment uniformly over the full width of each 

layer. Construct a solid embankment with adequate compaction by working smaller rock and 

fines in with the larger rocks to fill the voids, and by operating hauling and spreading 

equipment uniformly over the full width of each layer as the embankment is constructed.  

 

204.12  Ditches.  Slope, grade, and shape ditches.  Remove all projecting roots, stumps, rock, or 

similar matter.  Maintain all ditches in an open condition and free from leaves, sticks, and other 

debris. 

 

Form furrow ditches by plowing or using other acceptable methods to produce a continuous 

furrow.  Place all excavated material on the downhill side so the bottom of the ditch is 

approximately 18 inches below the crest of the loose material.  Clean the ditch using a hand shovel, 

ditcher, or other suitable method.  Shape to provide drainage without overflow. 

 

204.13  Sloping, Shaping, and Finishing.  Complete slopes, ditches, culverts, riprap, and other 

underground minor structures before placing aggregate courses.  Slope, shape, and finish as 

follows: 

 

(a) Sloping.  Leave all earth slopes with uniform roughened surfaces, except as described in (b) 

below, with no noticeable break as viewed from the road.  Except in solid rock, round tops and 

bottoms of all slopes including the slopes of drainage ditches.  Round material overlaying solid 

rock to the extent practical.  Scale all rock slopes.  Slope rounding is not required on tolerance 

class D though M roads. 

 

If a slide or slipout occurs on a cut or embankment slope, remove or replace the material, and 

repair or restore all damage to the work.  Bench or key the slope to stabilize the slide.  Reshape 

the cut or embankment slope to an acceptable condition. 

 

(b) Stepped slopes.  Where required by the contract, construct steps on slopes of 1⅓V:1H to 

1V:2H.  Construct the steps approximately 18 inches high.  Blend the steps into natural ground 

at the end of the cut.  If the slope contains nonrippable rock outcrops, blend steps into the rock. 

Remove loose material found in transitional area.  Except for removing large rocks that may 

fall, scaling stepped slopes is not required. 

 

(c) Shaping.  Shape the subgrade to a smooth surface and to the cross-section required.  Shape 

slopes to gradually transition into slope adjustments without noticeable breaks.  At the ends of 

cuts and at intersections of cuts and embankments, adjust slopes in the horizontal and vertical 

planes to blend into each other or into the natural ground. 

 

(d) Finishing. Finish the roadbed to be smooth and uniform, and shaped to conform to the 

typical sections. Remove unsuitable material from the roadbed and replace it with suitable 

material. Finish roadbeds to the tolerance class shown in table 204-2.Ensure that the subgrade 

is visibly moist during shaping and dressing. Scarify to 6 inches below the bottom of low 

sections, holes, cracks, or depressions and bring back to grade with suitable material. Maintain 

proper ditch drainage. 

 

For surfaced roads, remove all material larger than 6 inches from the top 6 inches of the 

roadbed. 

 



Sheriff Removal Re-Ad Timber Sale  February 2016 48 

For unsurfaced roads, use one of the following methods to finish the roadbed: 

 

(1) Method A. Remove all material larger than 6 inches from the top 6 inches of the 

roadbed and replace with suitable material. 

(2) Method B. Use a vibratory grid roller or approved equal with a minimum weight of 10 

tons.  Roll at least 5 full-width passes or until there is no visible evidence of further 

consolidation. 

(3) Method C. For roads designated as Construction Tolerance Class K, L, or M, finish the 

roadbed by spreading the excavation.  Eliminate rock berms. 

 

204.14 Disposal of Unsuitable or Excess Material.  Dispose of unsuitable or excess material at 

designated sites or legally off of the project. 

 

When there is a pay item for waste, shape and compact the waste material in its final location.  Do 

not mix clearing or other material not subject to payment with the waste material. 

 

204.15  Acceptance.  See Table 204-1 for sampling and testing requirements. 

 

Material for embankment and conserved topsoil will be evaluated under Subsections 106.02 and 

106.04. 

 

Excavation and embankment construction will be evaluated under Subsections 106.02 and 106.04. 

 

Clearing and removal of obstructions will be evaluated under Sections 201 and 203. 

 

Measurement 

 

204.16  Measure the Section 204 items listed in the bid schedule according to Subsection 109.02 

and the following as applicable. 

 

(a) Roadway excavation.  Measure roadway excavation in its original position as follows: 

 

(1) Include the following volumes in roadway excavation: 

(a) Roadway prism excavation; 

(b) Rock material excavated and removed from below subgrade in cut sections; 

(c) Unsuitable material below subgrade and unsuitable material beneath embankment 

areas when a pay item for subexcavation is not shown in the bid schedule; 

(d) Ditches, except furrow ditches measured under a separate bid item; 

(eTopsoil; 

(f) Borrow material used in the work when a pay item for borrow is not shown in the 

bid schedule; 

(g) Loose scattered rocks removed and placed as required within the roadway; 

(h) Conserved material taken from stockpiles and used in Section 204 work; and 

(i) Slide and slipout material not attributable to the Contractor's method of operation. 

 

(2) Do not include the following in roadway excavation: 

(a) Overburden and other spoil material from borrow sources; 

(b) Overbreakage from the backslope in rock excavation; 

(c) Water or other liquid material; 
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(d) Material used for purposes other than required; 

(e) Roadbed material scarified in place and not removed; 

(f) Material excavated when stepping cut slopes; 

(g) Material excavated when rounding cut slopes; 

(h) Preparing foundations for embankment construction; 

(i) Material excavated when benching for embankments; 

(j) Slide or slipout material attributable to the Contractor's method of operation; 

(k) Conserved material taken from stockpiles constructed at the option of the 

Contractor; and 

(l) Material excavated outside the established slope limits. 

 

(3) When both roadway excavation and embankment construction pay items are shown in 

the bid schedule, measure the following as roadway excavation only: 

(a) Unsuitable material below subgrade in cuts and unsuitable material beneath 

embankment areas when a pay item for subexcavation is not shown in the bid 

schedule; 

(b) Slide and slipout material not attributable to the Contractor’s method of 

operations; and 

(c) Drainage ditches, channel changes, and diversion ditches. 

 

(b) Unclassified borrow, select borrow, and select topping.  When measuring by the cubic 

yard measure in its original position.  If borrow excavation is measured by the cubic yard in 

place, take initial cross-sections of the ground surface after stripping overburden.  Upon 

completion of excavation and after the borrow source waste material is returned to the source, 

retake cross-sections before replacing the overburden. 

Do not measure borrow excavation used in place of excess roadway excavation. 

 

(c) Embankment construction.  Measure embankment construction in its final position.  Do 

not make deductions from the embankment construction quantity for the volume of minor 

structures. 

 

(1) Include the following volumes in embankment construction: 

(a) Roadway embankments; 

(b) Material used to backfill subexcavated areas, holes, pits, and other depressions; 

(c) Material used to restore obliterated roadbeds to original contours; and 

(d) Material used for dikes, ramps, mounds, and berms. 

 

(2) Do not include the following in embankment construction: 

(a) Preparing foundations for embankment construction; 

(b) Adjustments for subsidence or settlement of the embankment or of the foundation 

on which the embankment is placed; and 

(c) Material used to round fill slopes. 

 

(d) Rounding cut slopes.  Measure rounding cut slopes horizontally along the centerline of the 

roadway if a pay item for slope rounding is included in the bid schedule. If a pay item for slope 

rounding is not included in the bid schedule slope rounding will be considered subsidiary to 

excavation. 
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(e) Waste.  Measure waste by the cubic yard in its final position.  Take initial cross-sections of 

the ground surface after stripping over burden.  Upon completion of the waste placement, 

retake cross-sections before replacing overburden. 

 

(f) Slope scaling.  Measure slope scaling by the cubic yard in the hauling vehicle. 

 

Payment 

 

204.17  The accepted quantities will be paid at the contract price per unit of measurement for the 

Section 204 pay items listed in the bid schedule.  Payment will be full compensation for the work 

prescribed in this Section.  See Subsection 109.05. 
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209 - Structure Excavation and Backfill 

209.10_nat_us_10_23_2007 

209.10 Backfill.  

(a) General. 

Add the following: 

            Replace any pipe that is distorted by more than 5 percent of nominal dimensions, or that 

is ruptured or broken. 

            Do not place or backfill pipe that meets any of the following conditions until the 

excavation and foundation have been approved in writing by the CO: 

 Embankment height greater than 6 feet at subgrade centerline. 

 Installation in a protected streamcourse. 

 Round pipe with a diameter of 48 inches or greater. 

 Pipe arches with a span of 50 inches or greater. 

 Any box culvert of structure other than pipe culverts. 

 (b) Pipe culverts.  

                         (1) Pipe culverts with compacted backfill.  

Add the following: 

Excavate an area on each side of the pipe as needed to effectively achieve 

compaction requirements. Backfill without damaging or displacing the pipe. 

Complete backfilling of the trench with suitable material. 

209.11_nat_us_02_24_2005 

209.11 Compacting.  

Delete the subsection and add the following: 

Compact backfill using designated compaction method A, B, or C: 

Method A. Ensure that backfill density exceeds the density of the surrounding embankment. 

Method B. Adjust the moisture content of the backfill material to a moisture content suitable 

for compaction. Compact each layer using appropriate compaction equipment until visual 

displacement ceases. For compaction under sections 252, 254, 255, 257, 258 and 262 

compact with a vibratory steel wheeled roller with a mass of at least 8 tons. 

Method C. Determine optimum moisture content and maximum density according to 

AASHTO T 99 method C. Adjust the moisture content of the backfill material to a moisture 

content suitable for compaction. Compact material placed in all layers to at least 95 percent 

of the maximum density. Determine the in place density and moisture content according to 

AASHTO T 310 or other approved test procedures. 
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Table 209-1 Sampling and Testing Requirements 

Add the following: 

(2) Compaction methods (A) and (B) do not require AASHTO T-99 or T-310 test methods for 

foundation fill. 
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301 - Untreated Aggregate Courses 

301.00_nat_us_03_03_2005 

301 Title Change. 

Change the title to: Section 301 Aggregate Courses 

 

301.01_nat_us_03_03_2005 

301.01 Work. 

Add the following:  

Work includes producing aggregate by pit-run, grid rolling, screening, or crushing methods, or 

placing Government-furnished aggregate. Work may include additive mineral filler, or binder.  

 

301.02_nat_us_05_16_2005 

301.02 Material.  

Add the following: 

Bentonite 725.30 

Calcium Chloride Flake 725.02 

Lignon Sulfonate 725.20 

Magnesium Chloride Brine or Calcium Chloride Liquid 725.02 

 

301.03_nat_us_09_14_2005 

301.03 General.  

Add the following: 

Written approval of the roadbed is required before placing aggregate.   

For pit run or grid-rolled material, furnish material smaller than the maximum size. No gradation 

other than maximum size will be required for pit-run or grid-rolled material. For grid rolling, use 

all suitable material that can be reduced to maximum size. After processing on the road, remove 

all oversize material from the road and dispose of it as directed by the CO.   

Provide additives or binder, if required, at the proportions specified. 

Develop and use Government furnished sources according to Section 105. 

If the aggregate is produced and stockpiled before placement, handle and stockpiled according to 

Section 320. Establish stockpile sites at locations approved. Clear and grub stockpile sites 

according to Section 201. 

 

301.04_nat_us_03_03_2005 
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301.04 Mixing and Spreading.  

Delete the first sentence of the first paragraph and add the following: 

Ensure that aggregate and any required additives, water, mineral filler, and binder are mixed by 

the specified method except, if crushed aggregate products are being produced and mineral filler, 

binder, or additives are required, uniformly blend following crushing. Control additive 

proportions to 0.5 percent dry weight. 

(a) Stationary Plant Method. Mix the aggregate with other required materials in an approved 

mixer. Add water during the mixing operation in the amount necessary to provide the moisture 

content for compacting to the specified density. After mixing, transport the aggregate to the 

jobsite while it contains the proper moisture content, and place it on the roadbed or base course 

using an aggregate spreader. 

(b) Travel Plant Method. After placing the aggregate for each layer with an aggregate spreader 

or windrow-sizing device, uniformly mix it with other required materials using a traveling 

mixing plant. During mixing, add water to provide the necessary moisture content for 

compacting. 

(c) Road Mix Method. After placing the aggregate for each layer, mix it with other required 

materials at the required moisture content until the mixture is uniform throughout. Mix 

aggregate, water, and all other materials until a uniform distribution is obtained.  

Spread the aggregate in a uniform layer, with no segregation of size, and to a loose depth that 

will provide the required compacted thickness.  

When placing aggregate over geotextile, place aggregate in a single lift to the full depth 

specified.  

Route and distribute hauling and leveling equipment over the width and length of each layer.   

301.05_nat_us_05_17_2005 

301.05 Compacting 

Delete and replace with the following: 

Compact each layer full width.  Roll from the sides to the center, parallel to the centerline of the 

road.  Along curbs, headers, walls, and all places not accessible to the roller, compact the material 

with approved tampers or compactors. 

Compact the aggregate using one of the following methods as specified: 

Compaction A. Operating spreading and hauling equipment over the full width of the 

travelway. 

Compaction B. Operate rollers and compact as specified in Subsection 204.11(a)(1). 

Compaction C. Moisten or dry the aggregate to a uniform moisture content between 5 

and 7 percent based on total dry weight of the mixture. Operate rollers and compact as 

specified in Subsection 204.11(a)(1). 

Compaction D. Compact to a density of at least 95 percent of the maximum density, as 

determined by AASHTO T 99, method C or D. 

Compaction E. Compact to a density of at least 96 percent of the maximum density, as 

determined by the Modified Marshall Hammer Compaction Method (available upon 
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request from USDA Forest Service, Regional Materials Engineering Center, P.O. Box 

7669, Missoula, MT 59807). 

Compaction F. Compact to a density of at least 95 per-cent of the maximum density, as 

determined by AASHTO T 180, method C or D. 

Compaction G. Compact to a density of at least 100 percent of the maximum density as 

determined by the Modified Marshall Hammer Compaction Method (available upon 

request from USDA Forest Service, Regional Materials Engineering Center, P.O. Box 

7669, Missoula, MT 59807). 

For all compaction methods, blade the surface of each layer during the compaction operations to 

remove irregularities and produce a smooth, even surface.  When a density requirement is 

specified, determine the in place density and moisture content according to AASHTO T 310 or 

other approved test procedures. 

 

301.06_nat_us_03_03_2005 

301.06 Surface Tolerance.  

Add the following: 

Thickness and Width requirements:  

The maximum variation from the compacted specified thickness is ½ inch.  The compacted 

thickness is not consistently above or below the specified thickness and the average thickness of 

4 random measurements for any ½ mile of road segment is within + ¼ inch of the specified 

thickness. 

The maximum variation from the specified width will not exceed +12 inches at any point.  The 

compacted width is not consistently above the specified width and the average of any four 

random measurements along any ½ mile of road segment is within +4 inches of the specified 

width. 

301.09_nat_us_07_07_2005 

301.09 Measurement.  

Replace the second paragraph with the following: 

Measure aggregate by cubic yard compacted in place when payment is by contract quantities. 

 

301.10_nat_us_03_03_2005 

301.10 Payment 

Delete the following: 

adjusted according to Subsection 106.05 
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303 - Road Reconditioning 

303.00_01_us_10_11_2006 

Delete Section 303 in its entirety and replace with the following. 

Description 

303.01  This work consists of reconditioning ditches, shoulders, roadbeds, parking areas, 

turnouts, approach road intersections, cattleguards, asphalt surfaces and aggregate surfaces.  

Construct outslopes, clean and maintain all roadbed drainage structures when shown on the 

plans. 

Material 

303.02  Conform to the following Subsection: 

Water 725.01 

Construction Requirements 

303.03  Ditch Reconditioning.  Remove all slide material, sediment, vegetation, and other 

debris from the existing ditches and culvert inlets and outlets.  Reshape ditches and culvert inlets 

and outlets to achieve positive drainage and a uniform ditch width, depth, and grade.  Dispose of 

waste as shown on the plans. 

303.04  Shoulder Reconditioning.  Repair soft and unstable areas according to Subsection 

204.07.  Remove all slide material, vegetation, and other debris from existing shoulders 

including shoulders of parking areas, turnouts, and other widened areas.  Dispose of waste as 

shown on the plans.  

303.05  Roadbed Reconditioning Repair soft and unstable areas according to Subsection 

204.07. Remove all organic, deleterious material larger than 6 inches from the top 6 inches of 

subgrade. Dispose of waste as shown on the plans. Scarify, rip and shape the traveled way and 

shoulders at locations and to the depth and width designated on the plans.  Remove surface 

irregularities and shape to provide a uniform surface. 

Dispose of rock larger than 4 inches brought to the surface during scarification in areas 

designated on the plans. 

For portions of roads not requiring scarification, the roadbed may contain rocks larger than 4 

inches provided they do not extend above the finished roadbed surface. Reduce in place or 

remove rock extending above the finished roadbed surface.  Dispose of removed rock in areas 

designated on the plans. 

Compact using the following method as specified: 

(a)  Compaction A.  Operate equipment over the full width. 
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(b)  Compaction B.  Operate rollers over the full width of each layer until visual 

displacement ceases, but not fewer than three complete passes. Use rollers that meet the 

following requirements:  

(1) Steel wheeled rollers, other than vibratory, capable of exerting a force of not less than 

250 pounds per inch of width of the compression roll or rolls. 

 (2) Vibratory steel wheeled rollers equipped with amplitude and frequency controls with 

a minimum weight of 6 tons, specifically designed to compact the material on which it is 

used.  

 (3) Pneumatic-tired rollers with smooth tread tires of equal size that will provide a 

uniform compacting pressure for the full width of the roller and capable of exerting a 

ground pressure of at least 80 psi. 

303.06  Aggregate Surface Reconditioning.  Repair soft and unstable areas to the full depth of 

the aggregate surface and according to Subsection 204.07.  Scarify to the depth of the aggregate 

surface or to a depth of 8 inches, whichever is less, and remove surface irregularities.  Reshape, 

finish, and compact the entire aggregate surface according to Section 308. 

303.07  Roadway Reconditioning.  Perform all the applicable work described in Subsections 

303.03 through 303.06. 

Maintain the existing cross slope or crown unless otherwise shown on the plans.  Establish a 

blading pattern that will retain the surfacing on the roadbed and provide a through mixing of the 

materials within the completed surface width.   

Blade and shape the subgrade for both surfaced and unsurfaced roads when moisture content is 

suitable for compaction. 

303.08  Pulverizing.  Scarify the surface to the designated depth and width.  Pulverize all 

material to a size one and one half times the maximum sized aggregate or to 1½ inches, 

whichever is greater.  Mix, spread, compact, and finish the material according to Section 301. 

303.09  Acceptance. See Table 303-1 for sampling and testing requirements.  Road 

reconditioning work will be evaluated under Subsections 106.02 and 106.04. 

Measurement 

303.10  Measure the Section 303 items listed in the Schedule of Items according to Subsection 

109.02 and the following as applicable. 

Measure ditch reconditioning and shoulder reconditioning by the mile, by the station or foot 

horizontally along the centerline of the roadway for each side of the roadway.    

Measure roadbed reconditioning, aggregate surface reconditioning, roadway reconditioning, and 

pulverizing by the mile, by the station, or by the square yard. 
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Payment 

303.11  The accepted quantities will be paid at the contract price per unit of measurement for the 

Section 303 pay items listed in the bid schedule.  Payment will be full compensation for the work 

prescribed in this Section.  See Subsection 109.05. 
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602 - Culverts and Drains 

602.03_nat_us_09_06_2005 

602.03 General.  

Add the following: 

Ensure that the final installed alignment of all pipe allows no reverse grades, and does not permit 

horizontal and vertical alignments to vary from a straight line drawn from center of inlet to 

center of outlet by more than 2 percent of pipe center length or 1.0 feet, whichever is less. 
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607 - Cleaning, Reconditioning, and Repairing Existing Drainage 

Structures 

607.04_nat_us_05_01_2013 

607.04 Cleaning Culverts in Place.  

Add the following: 

If approved by the CO, all or part of the pipe designated to be cleaned in-place may be removed, 

cleaned, and re-laid in accordance with Section 602. In these cases, furnish all material required 

to replace damaged pipe and joints and relay the pipe. 
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625 - Turf Establishment 

625.03_nat_us_07_02_2007 

625.03 General. 

Delete this subsection and replace with the following: 

Apply turf establishment to prepared ground or any disturbed area between April 15th and 

October 15th. Apply turf establishment to the areas shown on the plans or worklists within 7 days 

after completion of ground disturbing activities. Unless otherwise specified in writing by the CO 

apply turf establishment after each 1000 foot section of road has been constructed to template 

lines.  Seeded areas damaged by construction activities shall be reseeded within 10 days of the 

damage.  Do not seed during windy weather or when the ground is excessively wet, frozen, or 

snow covered.   

Assure that all seed and mulch used in the work conforms to the weed free requirements of 

Section 713.  

625.04 Preparing Seedbed.  

Delete entire subsection and replace with the following: 

Ensure that the surface soil is in a roughened condition favorable for germination and growth.   

625.05 Watering 

Delete entire subsection. 

625.06 Fertilizing.   

Delete entire subsection and replace with the following: 

Apply fertilizer having a chemical analysis as listed below by the following methods. 

(a) Dry Method.  Apply the fertilizer with approved mechanical equipment. Hand 

operated methods are satisfactory on areas inaccessible to mechanical equipment. 

(b) Hydraulic method.  Use hydraulic-type equipment capable of providing a uniform 

application using water as the carrying agent.  Add fertilizer to the slurry and mix before 

adding seed.  Add the tracer material when designated by the CO. 

Fertilizer.  Apply fertilizer at the rate of 450 pounds per acre.  Insure that the fertilizer meets the 

following chemical analysis:   

Nutrient                                Percent 

Nitrogen, N   . . . . . . . . . . . . .           10 

Phosphorus, P205  . . . . . . . . .          20  

Potassium, K  . . . . . . . . . . . . .       20  

625.07 Seeding.  

Delete the first sentence and add the following. 

Apply seed mix by the following methods:   
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(a) Dry method. Delete the third sentence. 

Add the following after subsection 

(b).Seed Mix.   Furnish and apply the following kinds and amounts of pure live seed 

from Ernst Conservation Seeds, 9006 Mercer Pike, Meadville, PA  (800) 873-3221 or 

Fax (814) 336-5191 or www.ernstseed.com Native Right-of Way Woods Seed Mix with 

Annual Ryegrass-ERNMX-132-1:   

 Quantity of Pure  

Type of Seed                                    Live Seed (Lbs/Acre) 

  1.  30% Virginia Wild Rye      9 

 2.  20% Annual Rye Grass      6 

            3.  15% Shelter Switchgrass      4.5 

 4.  10% Creeping Red Fescue      3 

 5.  5% Autumn Bentgrass      3 

 6.  5% Fox Sedge       3 

  7.  5% Showy Tick Trefoil      3 

 8.  5% Nimble Will       3 

 9.  5% Tioga Deer Tongue      3 

      Total Seeding Rate 30lb per acre 

 

Determine the pounds of seed to be furnished per acre by dividing the pounds of pure live seed 

required per acre by the product of the percent purity and percent germination.  

625.08 Mulching.  

Delete the entire subsection and replace with the following: 

Apply Mulch within 24 hours after seeding by the following methods. 

(a) Dry Method.  Apply mulch with a hand spreader or a spreader utilizing forced air at a 

rate of 4000 pounds per acre. Anchor the mulch with an approved stabilizing emulsion 

tackifier at a rate of 0gallons per acre. Do not mark or deface structure, pavements, 

utilities, or plant growth with tackifier. 

(b) Hydraulic Method.  Apply mulch in a separate application from the seed using 

hydraulic-type equipment according to Subsection 625.07(b). 

Apply wood fiber or grass straw cellulose fiber mulch at a rate of 775 pounds per acre. 

Apply bonded fiber matrix hydraulic mulch at a minimum rate of 775 pounds per acre. 

Apply so no hole in the matrix is greater than 0.04 inches. Apply so that no gaps exist 

between the matrix and the soil. 

Inaccessible areas may be mulched by hand. Apply mulch uniformly over the entire disturbed 

area. 

http://www.ernstseed.com/
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625.09 Protecting and Caring for Seeded Areas 

Delete the first sentence and add the following:   

Protect and care for seeded areas until final acceptance.   

625.11 Measurement.  

Delete the entire Subsection and replace with the following:   

Measure the Section 625 items listed in the bid schedule according to Subsection 109.02. 
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633 - Permanent Traffic Control 

633.02_nat_us_03_03_2005 

633.02 Material. 

 

Add the following subsections 

 

Protective Overlay Film 718.02 

Edge Film 718.02 

 

633.03_nat_us_03_03_2005 

633.03 General. 

Delete the subsection and add the following: 

Furnish traffic control devices and guide signs according to the MUTCD, approved USDA-FS 

and state supplements, the current edition of USDA-FS EM-7100-15 Sign and Poster Guidelines 

for the Forest Service, and Standard Highway Signs published by FHWA. Submit the sign list 

for approval before ordering. 

 

633.05_nat_us_03_03_2005 

633.05 Panels.  

Add the following: 

Apply protective overlay film and top edge film as required and according to with 

manufacturer’s recommendations. 

Delete the sentence: “Use antitheft fasteners where possible” in the fifth paragraph and replace it 

with the following: “For each sign panel use at least one antitheft fastener.” 
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SPS 703 - Aggregate 

Add the following: 703.20 Driving Surface Aggregate. All Driving Surface Aggregate (DSA) is 

to be derived from natural limestone formations.  Stone is defined as rock that has been crushed; 

rock is defined as consolidated mineral material.  For use in this program, both are restricted to 

that which has been mined or quarried from existing bedrock formations.   

All components of the aggregate mix are to be derived from crushed parent rock material that 

meets program specifications for abrasion resistance, pH and freedom from contaminants.  

Ninety-eight percent (98%) of the fines passing the #200 sieve must be parent rock material.  No 

clay or silt soil may be added.  The amount of particles passing the #200 sieve shall be 

determined using the washing procedures specified in PTM No. 100.  

Size: The required amount and allowed ranges, determined by weight, for various size particles 

are: 

PASSING SIEVE LOWER% HIGH% 

1 ½ inch  100% 

¾ inch   65%  90% 

#4   30%  65% 

#16   15%  30% 

#200   10%  20% 

LA Abrasion: The acceptable limit is measured by weight loss is “less than 40% loss”.  Los 

Angeles Abrasion test, AASHTO T-96 (ASTM C 131) shall be used to determine this property.  

Existing tests made for and approved by PennDOT will be accepted. 

Sulfate Test: Soundness or resistance to freeze/thaw (i.e. sulfate test) is not specified for this 

application because a gravel road driving surface aggregate is not bound within a concrete or 

asphalt mix. 

pH: Aggregate must be within the range of pH 6 to pH 9 as measured by EPA 9045C. 

Optimum Moisture: Material is to be delivered and placed at optimum moisture content as 

determined for the particular source.  The optimum percentage moisture is to be identified by the 

supplier in the bid purchasing documents. Loads with excessive moisture shall be rejected.  

Water draining from the tailgate, excess material sticking to the roller drum or the inability to 

compact the material are field indicators of excess moisture.  In addition, if a load is too dry or 

does not have enough fines it will be rejected.  Visual inspection of the load and poorly 

consolidated material after compactive effort are field indicators of low moisture or poor product 

gradation. 

Transport: Tarps are to be used to cover 100% of the load’s exposed surface from the time of 

loading until immediately before dumping.  This requirement includes standing time waiting to 

dump. 
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Aggregate producers are required by the program to certify that the aggregate they deliver 

conforms to the program specifications. To eliminate segregation of material, stockpiling of 

material at jobsite will not be permitted unless authorized by COR. 

The following are “Local” sources for this material: 

Hawbaker – Turtlepoint, PA. 814-237-1444 or 814-642-2500 

New Enterprise Stone & Lime Co. – Tyrone, PA 814-695-4405 

Allegheny Mineral Corporation, Glacial Sand & Gravel Company – Kittanning, PA 814-548-

8101 

Road Preparation Specifications: The road surface to receive the aggregate should have template 

with crown of 2% or ¼ inch per foot. The receiving surface is to be scarified to permit knitting of 

the aggregate. 

Driving Surface Aggregate Placement: Minimum compacted depth of four inches is to be 

established for driving surface.  Driving Surface Aggregate is to be applied by tailgate spreading 

unless spreader box is specified.  Material when placed shall be compacted as follows: 

Beginning on the lower or berm side of the crown, begin rolling and work your way to the top of 

the crown by overlapping the successive longitudinal passes.  Do not run the roller lengthwise 

directly on the crown.  Compaction with truck tires is not accepted.  Steel wheel rollers other 

than vibratory shall be capable of exerting a force of not less than 250 pounds per inch of width 

of the compression roller or rollers.  Rollers shall be self propelled with a minimum weight of 6 

tons.  Contractor must have certification in writing that material placed is Driving Surface 

Aggregate meeting this specification.  

1” Minus Aggregate (DSA Gravel non limestone) Size: The required amount and allowed 

ranges, determined by weight, for various size particles are: 

PASSING SIEVE LOWER% HIGH% 

1 ½ inch  100% 

¾ inch   65%  95% 

#4   30%  65%   LA Abrasion < 40% 

#16   15%  30%   Sulfate Test – Not Applicable 

#200   10%  15%   PH between 6 and 9 

Material available at Glenn O. Hawbacker – Pittsfield Pit 814-563-7911 

AI Construction Corporation – Gardland Plant 814-563-7680 
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Pennsylvania 2A Gradation: 

The required amount and allowed ranges, determined by weight, for various size particles are: 

PASSING SIEVE LOWER% HIGH% 

2 inch   100% 

¾ inch   52%  100% 

#4   24%  50%   LA Abrasion < 40% 

#16   10%  30%   Sulfate Test – Not Applicable 

#200   0%  10%   PH between 6 and 9 

 

AASHTO 57 Gradation: 

The required amount and allowed ranges, determined by weight, for various size particles are: 

PASSING SIEVE LOWER% HIGH% 

1-1/2 inch  100% 

1 inch   95%  100% 

1/2 inch  25%  60% 

#4   0%  10% 

#8   0%  5% 
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704 - Soil 

704.02_nat_us_03_02_2005 

704.02 Bedding Material.  

 

Delete Subsection 704.02 and substitute the following: 

 

Furnish a well graded, free draining material free of excess moisture, muck, frozen lumps, roots, 

sod, or other deleterious material conforming to the following: 

 

(a)  Maximum particle size    3 inch or half the corrugation 

        depth, whichever is smaller 

 

(b)  Material passing No. 200 sieve,   10% max. 

AASHTO T 27 and T 11 
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714 - Geotextile and Geocomposite Drain Material 

714.03_nat_us_02_25_2005 

Tables 714-1 and 714-4. 

Add the following note to both tables: 

(4) Woven slit film will not be allowed. 

Add the following: 

714.03 Geogrids.  

Furnish geogrids consisting of polymeric materials such as polypropylene, polyethylene, or 

polyester formed into a stable network of bars or straps fixed at their junctions such that the bars 

retain their relative position to each other. 

Elevate and protect rolls with a waterproof cover if stored outdoors. 

(a) Physical requirements. Furnish geogrid treated to resist ultraviolet degradation, and 

conforming to the physical strength requirements shown in table 714-7 according to ASTM D 

4595 for the specified geogrid category. Strength values shown in table 714-7 represent 

minimum average roll values and are for the direction of primary reinforcement. Ensure that the 

aperture size for all geogrids is between ¾ to 3 inches.  

(b) Evaluation procedures. Geogrids will be evaluated under Subsection 106.03. Furnish a 

certification and a sample of the geogrid. 

Table 714-7—Physical strength requirements for geogrids. 

Category Minimum Ultimate Strength at Breakage (lbs/ft) 

1 890 

2 1985 

3 2875 

4 4110 

5 5475 

6 8215 
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718 - Traffic Signing and Marking Material 

718.05_nat_us_08_05_2009 

718.05 Aluminum Panels 

Delete the third paragraph and replace with the following: 

Clean, degrease and properly prepare the panels according to methods recommended by the 

sheeting manufacturer. Conversion coatings will conform to ASTM B-921 or ASTM B-449. 

 

 


